

Q3

In today's dynamic business environment, Agile Methodology has widely applied in various modern project management. Different with traditional method which prioritizes on sequential planning and rigid processes, the Agile Method prioritizes on collaboration, customer feedback, and continuous improvement to deliver value quickly and efficiently. There are several Agile Methodologies like Scrum, Extreme Programming and Kanban which are popular used enable a team to adapt with rapid changes and foster innovations. Therefore, there are some differences will be faced by a manager in between traditional project management and this modern project management.

The first key difference is communication and collaboration between team members. In traditional project, team members can easily communicate in face-to-face to quickly exchange their idea and information. Since the team members may scatter across different time zones and in different physical locations, the Agile project will rely heavily on digital communication tools like email, video meeting platforms and others project management tools. What's more, the team members may from different countries and races, so the manager should focus on the culture tolerance between team members to make sure smooth and efficient communication and collaboration.

The second key difference is resource allocation and talent management. Unlike traditional project which will attribute fixed roles and responsibilities to each team member, the Agile method prioritizes on dynamic resource allocation to adapt with rapid changes and challenges. Moreover, the Agile teams are cross-functional, which means each of the team members will be give different task to adapt with the changes in order to maximize the productivity and efficiency of the project. In order to do this, the manager should know the abilities, skills and strengths of each team members to optimize the resource allocation. In context of this, the managers should also cultivate the culture of skill-sharing in between team members to improve the overall skills and collaboration of each member.

The third key difference is risk management and backup planning. Traditional project management always involves the risk assessment and back-up planning for a specific scope and timeline. But in Agile project, the managers will face more unknown changes and uncertainty than the traditional project, such as the miss understanding between each member. Therefore, all of the team members including the manager should have the mindset to learn from failure. Furthermore, the manager should also construct more risk assessment, allow for frequent checkpoints and then adjust their backup plans accordingly in order to minimize the risks and make sure their project can cope with each uncertainty.

In short, that is important for all business projects in nowadays business environment shift from traditional to Agile method, not only to improve the enhance the team's ability to adapt with the rapid changes of the environment, but also improve the overall productivity and efficiency of the team. As the result, using Agile method enable a distributed team to stand in the complex and fast-changing business environment.