Project Title: KADA MIS
Project Start Time: 6/10/2024

Process	Start	Duration (day)
Requirements Analysis	6/10/2024	
Requirements Analysis	6/10/2024	4
Define System Specigications	10/10/2024	3
Finalize Requirements Documentation	13/10/2024	3
System Design	16/10/2024	
High-Level Architecture Design	16/10/2024	4
Database Design	20/10/2024	3
UI/UX Design	23/10/2024	3
Detailed System Design	26/10/2024	3
Implementation	29/10/2024	
Setup Development Environment	29/10/2024	2
Backend Development	31/10/2024	7
Frontend Development	6/11/2024	8
Integrate Backend and Frontend	14/11/2024	4
User Authentication and Security	18/11/2024	2
Testing	20/11/2024	
Unit Testing	20/11/2024	4
Integration Testing	24/11/2024	4
System Testing	28/11/2024	4
User Acceptance Testing (UAT)	2/12/2024	3
Debugging & Refining	5/12/2024	4
Deplyment	9/12/2024	
Deployment to Production	9/12/2024	3
User Training and Documentation	12/12/2024	4
Final Adjustments	16/12/2024	2
Maintenance	18/12/2024	
Monitoring and Maintenance	18/12/2024	5
Feedback Collection and Improvement	23/12/2024	21
Project Closeout	13/1/2025	1

